FL4004 Progress Report for the Month of January 1964

COPY 3 OF 3

I. General

This contract provides spare devices and sub-assemblies for systems produced under Contracts KD 3540, FL-4001, P. O. 13832 and P.O. 12393. In addition, three separate items: ECP-1 Nav. Panel Change; ECP-1 Reprogram Computer; and Scope Change #1 System Test Rack are included as part of this contract.

II. Work Accomplished - January

- A. Ordered piece parts for sub-assemblies are being received.
- B. Fabrication is continuing and some items have been delivered to stock.
- C. ECP-1 design effort continued and liaison with production commenced.
- D. An order was placed for the System Test Rack. Liaison was provided with our subcontractor.
- E. Progress to date has been satisfactory.

III. Work Scheduled - February

A. A detail schedule is attached.

Sheet 1 - Major Devices

Sheet 2 - Sub-Assemblies

Sheet 3 - Inertial Components

- B. Continue effort on ECP-1.
- C. Continue spares production and delivery to bonded stock.

IV. Financial Status

A cost curve for January is attached.

V. Overtime

Fiscal Period	No. of Weeks	Hrs. Requested	Hrs. Expended
l Jan26 Jan.	4	420	155
27 Jan23 Feb.	4	225	

VI. Attachments

- A. FL-4004 FY-1964 Spares Devices
- C. FL-4004 FY-1964 Inertial Componen

					se 200	12/09/0	13 : CIA	-RDP6	9B002	(9R 00	03001(50017 -	9	- 1	AS	OF	DATE:	•
LEGEND: FLOW PROGRESS PROJECTED SLIPPAGE	F	FL4	FO C	4 OGRAI	VI P	F	Y 64	AND	S PA CONT	5	3/ JAN 1964.							
PROJECTED SLIPPAGE			1963	3														
1	J	Α	S	0	N	D	J	F	М	Α	М	J	J	Α	S	0	N	D
<u>330</u>	III	Ш	Ш		Ш								П					111-
PLATFORM	-											۵۵						
COUPLER	!										Δ							
PLAT. ELEC.	-										Δ							
COMPUTER	-									Δ								
DRUM	_								Δ									
NAV. PANEL									Δ									
357 PLATFORM	-											Δ						
COUPLER												Δ						
PLAT. ELEC.											4							
COMMENTS:	L	Approv	/bd Fo	r Relea	se 200	22/09/0	FRE	PARE	\$BOB\$	19722	23001 :	9017 _S	CHED	JLE	CONTR		NO	
COMMENTS								ROVE						NO		<u> 0F ع</u>	<u> </u>	

LEGEND:	FL 4	+00	d Fo (R 4 PROGF	elease FY RAM	2002/0 64 PLANI	9/03 : C SP/ NING	TA-RDF ARE AND	69B002	9R00 VB- ROL	03001 A S S	100 174 E 174	BLI	ES	AS 31	OF (TAN	DATE: 1/964	·
PROGRESS PROJECTED SLIPPAGE			2.63			$\overline{}$					1964						
330	j	A	9 6 3 S 0			J	F	M	Â	M	J	J	<u>А</u>]]]_	s III	ni l	N	
PLATFORM									Δ								
COUPLER							Δ_										
PLAT. ELEC.							Δ-		^								
COMPUTER							4	_^									
REPEAT & CONV.							2						- *				
357																	
PLATFORM								Δ									
COUPLER							Δ										
PLAT. ELEC.									Δ								
SC & DM								Δ									
COMMENTS:		pprove	d For R	elease	2002/0	9/03 : P2	PPROVI	200 B)	79400	03001	50017	SHEET	ULE NO.	CONT 2	ROL OF _	NO 3	

LEGEND: TLOW PROGRESS	FL	40	ved Fe 04 PR	Re le F OGRAI	ase 20 Y 64 M P	02/09/ LANN	03 : 0 4 <i>RE</i> ING	CIA-I - C A	RDP6 - // ND	VER CONT	POL	030015 OMF	0017-	9		as 31 J	OF 1		•
PROGRESS PROJECTED SLIPPAGE			1963										1964						
220			S 1963	0	N	D	J	\neg	F	М	A	М	J	J	Α	S	0	N III	P
330	+++	A		ΤĬΙ		ΙĪ	ΙÌ	Ш		ПП	Ш	Ш	Ш	Ш	Ш			++++	111
MH GYROS									44	444	200	Δ							
KEARFOTT GYAOS							N.	44	Δ	Δ		v							
ACCELEROMETERS									Δ Δ	1 0 0 0 0	A A A	4							
357																			
MH GYROS												4	2						
ACCELE ROMETERS	-							~-/	2000	TO PORT	VAO(44)	2 2 2 30015	1 4		III F	CONT	ROL	NO	

Approved For Release 2002/09/03: CIA-RDP69B00279R000300150017-9 STATINTL Next 2 Page(s) In Document Exempt